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FAIRMQNT COKE WORKS.

. URMONT, MARION COUNTY, WV 26554 (
\ iRCLA REMOVAL ACTION
>~ATTNJ DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR

I. SITUATION (SATURDAY, 12/09/95, 1730 HOURS)
A. PERSONNEL ON SCENE: EPA-0, ERCS-16, SATA-2.
B. WEATHER ON SCENE: COLD, SNOW SHOWERS, AFTERNOON CLOUDS

MIXTURE -OF CLOUDS, HIGH TEMP. IN THE UPPER TEEN'S.
C. AGENCY COSTS AS OF C.O.B. 12/09/95 CEILING

EPA (DIRECT) $ 188,398 $ 200,000
EPA (INDIRECT) 299,763 360,000
SATA , • " . 538,838 685,000
ERCS 6,183,396 8,005,114
OTHER
UNALLOCATED 3,953,080

$ 7,210,395 $13,203,194

ACTIONS TAKEN
A. ERCS CONTINUED TO RESLOPE SOUTH END OF OX FOND #2.
B. ERCS CONTINUED TO DECON EQUIPMENT AND PREPARED IT FOR

DEMOBE. BOTH STORAGE PIGS WERE DECONNED. ,
C. ERCS ARE STAGING OX POND #2 (STAGED .APPROX. 2,500 CU.

YDS) MATERIALS WITHIN OX POND #1, ARE PREPARING FOR T&D
OPERATIONS ON MONDAY 12/11/95.

D. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY
! MONITORING AND SITE ACTIVITY DOCUMENTATION.

III. i FUTURE P̂ ANS /, , ';..-_.
A. NO SITE WORK PLANNED FOR SUNDAY (12/10/95).
B. ERCS TO CONTINUE STOCKPILING .OX POND /2 MATERIALS.
C. ERCS TO CONTINUE SLOPING THE SOUTH END OF OX POND #2.
D. RESUME T£D OPERATIONS.
E. ERCS TO RECEIVE RIP-RAP STONE FOR OX POND #2 OUTFALL.
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